
Update 2013 Production and Coordination Schedule for CY 2012 

 

Content for initial draft submitted and being prepared for the Initial working draft to be release for Tribal AC, 
Public AC, and select Caucuses review.   

Volume Chapter/Component Initial Working Draft 
Released** 

Comments Due By:  Begin Copy-Editing 
(No later than) 

1 

Introduction 

Plenary 
(9/12 – 9/30) 

10/15 11/1 
Policy* 12/1 12/15 
Companion Plans 10/15 11/1 
CA Water Today 10/15 11/1 
Uncertainty 12/7 12/30 
Data and Tools 10/30 11/15 
Implementation Plan* 12/1 12/15 
Finance Plan* 12/1 12/15 

2 
Regional 
Reports 

Staggering will occur, but is largely 
unforeseeable Staggered release 

9/12 – 10/30 
Staggered 

10/15 – 11/30 10/1 

3 
RMS 

1/2 will come in earlier, 1/3 on 
time and 3-4 RMSs might not be 
ready by 5/15 

6/1 – 7/21 Already posted and 
workshops held.  9/1 

Cultural and 
Water RMS Work with Design Team in October 11/15 11/30 12/15 

Highlights*** Text/content submission will be 
staggered  Dec. 13 AC Meeting 12/15 12/30 


